Pointe at South Mountain Preliminary Schedule

D |Task Name Duration Stant Finish ec 31.]Feb 11, [Mar 25 1-_|§x§ Tdun 17, [ Jul 28, | Sep 9, * 1 |Dec2 '[Jan 13, [Fab 24 | Apr & ' [May 18 [Jun 2
6 [24[11]1 [19]6 [24[12[30(17[5 l23[10[28[15] 3 [21] 8 |26]14] 1 [19]6 |24]13131 1181 & [24]1 (29117

1 Project Start 0 days Mon 2026/07 Mon ZI26/07 | 2126 4. :
2 Bidding and Selection | 20 days Mon TI207 Fri 712707 p
3 |Finalize Permits | 120 days| MonG&MEOT|  Fri 11/30007 |
7 |Hotice to Proceed I Odays| Frii193007|  Fri 11/30007|
§ | Mobilization [ Sdays| Mon 127307 Fritzmr|
B |Demo. Existing Structures+Clear Sdays| Mon 1201007 Fri 1211407

and Grub
7 |install Dry Utility Conduit Sdays | Tus 1/15/08 Mon 1/21/08

Connect to &datl:ng'ﬁr_{r Utilities 10 days Tue 112208 " Mon 2/8/08

I'BF u“llt}' Cﬂmpaﬂﬂ ——n el O
] Remove Existing Dy Utilities 0 days Mon 204008 Mon 2/4/08
10 Install Waterline 12 ﬂaya Man 121108 Tue 2/5/08
11 |Tap Into Existing Waterline 2 days Wed 2/8/08 |  Thu 2I7/08 |
12 | Remove Existing Waterline 9 days Fri 212108 Wed 2/20/08
TV vt St T ot B T RSt ETALII CERPSRE SRR SREE SN SUPROTS ROSUONE SUPORES. 19
14 |FCD/ADWR Inspection 1 day Tua 3/4/08 Tue 3/4/08
15 |Install Sterm Drain 12 days Wed 3508 Thu 3/20/08
18 | Install Manholes & Connect to Sdays| Wed 319/08 Tue 3/25/08

Ex]stlng ..................................
17. | FCD/ADWER Inspection 1 day Wed 326/08 Wed 3/26/08
18 | Backfill/Compaction 3days| Thu3E708|  Mon 3/31/08
18 | Remove Existing Storm Drain 5 days Tue4/1/08 |  Mon 4/7I08 |
20 |Replace Asphalt and Concrete 5 days Man 4/7/08 | Fri 4/11/08
| Camera view new drainpipe 1 day Tue H20/07 ; P R | e e~
Z2 | Replace Misc. Structures ' "~ Sdays| Man 47/08 Fri 411408
23 | Replace Landscaping Sdays|  Mon 4114108 Fri 4/18/08
24 | Punch List/Final Inspection 10 days| Mon 4/21/08 Fri 572108 _ : :
55| Project Findaied S uda}m% e E e A e R e S e e b ik ....... .........
26 | Grub & Grade 14days|  Mon 4/14/08 Thu 51/08
77| Underground utiities Tadays|  Fri52i0B|  Wed 5121108
28 | Concrele 30 days{ Wed 521/08 Tue 71/08 : ' : '
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